WG

LoOWER WILLAMETTE GROUP

October 14, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN SEPTEMBER 2010

A summary of the August 20 EPA directive BHHRA and BERA comments meeting and BERA
process flowchart were provided to EPA on September 2, 2010.

An updated schematic draft Feasibility Study (FS) schedule was provided to EPA on September
2,2010.

Draft FS source control tables and table instructions were provided to DEQ and EPA on
September 3, 2010.

Materials for the benthic toxicity AOPCs check-in were provided to EPA on September 7, 2010.
An agenda for the September 9 EPA directive BHHRA and BERA comments meeting and BERA
process comparison flow chart were provided to EPA on September 8, 2010.

A meeting to discuss EPA’s directive BHHRA and BERA comments was held on September 9,
2010.

General responses to EPA’s directive BHHRA and BERA comments were provided to EPA on
September 15, 2010.

Responses to EPA’s comments on the April 30 draft Stormwater Loading Calculations Methods
Report were provided to EPA on September 16, 2010.

A meeting to discuss general responses to EPA’s directive BHHRA and BERA comments and the
process for resolution of EPA non-directive RI, BHHRA, and BERA comments was held on
September 16, 2010.

A letter requesting approval to dispose of Portland Harbor sediment and tissue samples was
provided to EPA on September 22, 2010.

The benthic toxicity AOPCs check in with EPA and DEQ was held on September 29, 2010.
Benthic AOPCs GIS layers were provided to EPA on September 29, 2010.

Categorization of EPA non-directive RI comments on key issues was provided to EPA on
September 30, 2010.
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Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

September 22, 2010: EPA provided a directed comment resolution letter.

September 24, 2010: EPA requested benthic AOPCs as GIS layers and a table presenting the collection
location of individual fish collected during the PH RI.

September 27, 2010: EPA provided comments on the LWG benthic approach.

September 28, 2010: EPA provided Logistic Regression Model maps showing chemistry samples with
greater than fifty percent and seventy five percent probability of toxicity.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As noted in previous month’s progress reports, ongoing discussions on the PRGs, CDF performance
standards, chemical fate modeling, and habitat mitigation framework have caused delays to the start of the
draft FS. These issues have been all successfully resolved for the purposes of moving forward with the
alternatives screening analysis. We continue to project that the screening alternatives check-in will take
place in December 2010 and the draft FS will be submitted by the end of June 2011.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for October, November, December 2010, and
January 2011 includes the following:

October 15, 2010: EPA Non-directive RI, BHHRA, and BERA Comments Meeting
November 2010: Alternatives Screening Check-In Materials

December 1, 2010: Monitored Natural Recovery/Recontamination Modeling Meeting
December 7, 2010: FS Tools Meeting

December 14, 2010: Alternatives Screening Check-In

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository

AQI10-10 Page 3



WG

LoOWER WILLAMETTE GROUP

Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
None
Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

% _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Round 1

Compilation of Information for November 2007 | Submitted to EPA and DEQ

Sources Between RM 11 and 11/21/2007. Need written

11.6 East Bank of Portland response from DEQ and EPA

Harbor that upland sources are under
investigation consistent with
the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005

Addendum 6. Sampling of approved with conditions on

Benthic Invertebrate Tissue 12/6/2005; a final QAPP
addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to EPA's

Benthic Invertebrate Tissue comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling comments received 6/3/2005

and Analysis Plan

Round 2 Groundwater Pathway TBD | Outstanding issues to be

Assessment Sampling and addressed in GW Appendix to

Analysis Plan - Response to Draft RI Report.

EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment Sampling addressed in GW Appendix to

and Analysis Plan (including Draft RI Report.

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA
Shoreline Seeps at Human Use comments received 6/10/2005
Beaches
Revised Round 2 FSP for No longer needed | The only seep determined to
Sampling of Shoreline Seeps at pose a potentially complete
Human Use Beaches exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COlIs and
meet the data quality
requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.
Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to
Attachment 2: Transition Zone provide final approval of this
Water F'SP FSP. This revised FSP was
prepared and submitted after
the associated field work was
completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:
Pathway Assessment SAP Conditional approval of
Attachment 3: Supplement to proposed changes to the
QAPP Addendum 3 QAPP addendum received
from EPA on 9/30/2005. EPA
needs to provide final
approval of this QAPP.
Approval to conduct sampling
was provided by EPA on
9/30/2005.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA

FSP Addendum 1

Sampling Plans for
ExxonMobil, Siltronic, Gasco,
and Arkema

needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.
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Deliverable!

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Transition-Zone Water
FSP Addendum 2

3/27/2006

Submitted 3/27/2006. EPA
needs to provide final
approval of this FSP.
Approval to conduct sampling
was provided by EPA on
10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
The final TRV Selection TM
was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision Preliminary
Risk Evaluation Approach
™

1/7/2005

Submitted; EPA comments
received 3/4/2005. On
6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA
Approach TM

6/27/2004

Submitted; EPA comments
received 10/1/2004

Revised Comprehensive ERA
Approach TM

TBD

In a 1/11/2006 meeting with
EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.

Process for Derivation of PRGs
™

1/20/2005

Submitted; EPA comments
received 6/30/2006; a revised
tech memo is not required.

3/21/2005
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for determining background for
the Portland Harbor Superfund the Portland Harbor Superfund
Site Site will be provided in the
Draft RI Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006,
a revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006

Screening Levels

directive EPA comments
received 9/15/2006, and a
correction to the xylene
AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
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In Materials

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan Sonar September 2008 | Submitted 5/18/2009
Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Facilities Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009
for the Feasibility Study comments received 7/10/2009
Memorandum
Early Preliminary Remediation Late March 2009 | Submitted 3/27/2009
Goals (PRGs)
Benthic Toxicity AOPCs Check | September 2010 Submitted 9/07/2010

General Field/Data/RI Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 Site
Characterization Summary and
Data Gaps Analysis Report

2/21/2007

Submitted 2/21/2007. EPA
comments on Sections 1-9 and
Appendices A, B, C, D, F, and
G received 1/15/08; comments
on Section 10 received
3/20/08; comments on Section
11 received 5/16/08;
comments on Appendix E
received 8/8/08. This
document was never intended
to be revised or approved by
EPA; comments will be
addressed in the Draft RI
Report.
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Draft Sediment Mobility Testing August 2009 | Submitted 8/11/2009 EPA comments not
Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.

EPA benthic approach

comments received

09/27/2010.
Draft Baseline Human Health | Late September 2009 | Submitted 9/23/2009 11/23/2009
Risk Assessment Report Preliminary EPA comments

received 12/23/09.

EPA comments received

07/16/2010.
Draft Remedial Investigation Late October 2009 | Submitted 10/27/2009 12/27/2009
Report EPA comments received

07/16/2010
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 | EPA benthic approach

comments received

09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA
Materials comments received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010 6/30/2010
Calculation Methods 2010
SEDIMENT

Round 3B Field Sampling Plan:
Sediment Sampling and Benthic
Toxicity Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007

R3B Comprehensive Sediment

& Bioassay Testing FSP.

AQ10-10

Page 10




WG

LoOWER WILLAMETTE GROUP

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment Evaluation comments received 10/11/07.
and Field Sampling Plan Superseded by the 11/5/2007
Technical Approach R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA
Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November 2007 | Submitted 12/17/2007. Need
for Sediment Sampling EPA approval of this QAPP
Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model Development comments received 10/15/07.
and Data Gaps Identification LWG response to comments
Report submitted 1/8/2008.
F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA
Addendum to 3B Sediment FSP comments received 1/2/08.
1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Report

comments not time-
critical at this point
in the project

AQ10-10

Page 11




WG

LoOWER WILLAMETTE GROUP

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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